
 

 

 R13-60 

RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY OF  

CAMDEN AND STATE OF NEW JERSEY APPROVING CHANGE ORDER 

 NUMBER 3 FOR CHESTNUT AVENUE MULTI USE PATH 

 

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the 

Chestnut Avenue Multi Use Path project in the Borough of Merchantville, Camden County, New Jersey; 

 

      WHEREAS, a change Order was developed to reflect adjusted quantities, reinstate item 20 

(exercise station, complete), remove supplemental item S3 (exercise station, complete), and incorporate 

supplemental items S5 through S9.  Time extension required due to lead time for delivery of material for 

items 20, S4 and S9 adjusted to completion date of June 29, 2013; 

 

Original Contract amount   $285,084.25 

Adjusted contract amount 

Based on order number 1-3  $327,501.36 

Extra work       14,000.00 

Increase       37,276.31 

Decrease     (44,545.00) 

Total        $6,731.31 

 

 NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that the following Change 

Order which is considered to be change order number3 is hereby authorized and approval is hereby granted 

to allow a time extension of 90 days to the current contract to June 29, 2013. 

 
 
Date: May 13, 2013   ___________________________________________ 
     Frank North, Mayor 
 
 
Date: May 13, 2013   ___________________________________________ 
     Denise Brouse, Borough Clerk 
 
 I certify the above to be a true copy of a resolution adopted by the Mayor and Council  
of the Borough of Merchantville on May 13, 2013.  
 
     __________________________________________ 
     Denise Brouse, Borough Clerk 


